CHANGE ORDER — CHECKLIST

Administration

If Yes.
9 b
Included? Approval Required
. State
YES NO PE Region Const.
1. Executed by the State Construction Office
1. A cost or credit equal to or exceeding $200,000. o o X X X
2. A change in the contract documents beyond the scope,
. .. . 0 0 X X X
intent, or termini of the original contract.
3. Any proposed revision or deletion of work that effects
- . o 0 X X X
the condition of award requirements.
1I. Executed by the Region
4. A cost or credit greater than $50,000 but less than $200,000. 0 0 X X
5. A change in contract time greater than 10 and less than or equal
to 30 working days must be related to changesimplemented 0 o X X
by change order.
6. A change in contract time greater than 30 working days
. . [ o X X X
or a change in contract time unrelated to any change order.
7. A determination of impacts and/or overhead. 0 0 X X X
8. Spec.lﬁcat.lon change, involving Headquarters generated o o X X X
specifications.
9. Specification change, involving Region generated specifications. o o X X
10. Material or product substitution. o o X X X
(Requires State Materials Lab Recommendation)
11. A structural design change in the roadway section. o o X X
(Requires State Materials Lab approval)
12. A determination of changed condition. o o X X X
13. Settlement of a claim submitted under Section 1-09.11(2). o 0 X X X
14. Repair of damage qualifying under Section 1-07.13 of the
Standard Specifications regarding “acts of God” or “acts o o X X X
of the public enemy or of government authorities”.
15. A structural change for structures (see BTA authority as shown
. . [ o X X X
in the Construction Manual.

Fill in applicable Verbal Approval dates, if any:

PE Date

Region Date

Verbal Approval:
This is approval given by the executing authority (Headquarters, the Region, or the Project Engineer) to proceed with work prior to issuance of the written change

order. This approval is warranted on any change where a cost/time benefit to WSDOT can be realized or a cost/time disadvantage to the contractor can be minimized
by prompt action.

Figure 1-5

State Construction Office Date
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